EXP NO: 5 **POKER ESTIMATION**

Aim:

To perform effort estimation using Poker Estimation technique by creating **Epics, Features, User Stories, and Tasks** for the given project.

Procedure:

1. **Understand the Project Scope:**
    - Analyze the project requirements (Music Playlist Batch Creator).
    - Identify major functionalities such as playlist creation, song selection, batch processing, and user management.
2. **Create Epics:**
    - Divide the project into large modules (Epics).
    - Example:
        - User Management
        - Playlist Management
        - Song Recommendation
        - Batch Processing
3. **Break Epics into Features:**
    - Each Epic is divided into smaller Features.
    - Example:
        - Playlist Management → Create Playlist, Edit Playlist, Delete Playlist
4. **Write User Stories:**
    - Define user requirements in the format:
        - *As a user, I want to ___ so that ___*
    - Example:
        - As a user, I want to create playlists so that I can organize songs.
5. **Identify Tasks:**
    - Break user stories into technical tasks.
    - Example:

- Design UI for playlist creation
- Implement backend API
- Connect database

6. **Perform Poker Estimation:**
   - Assign story points using Planning Poker (e.g., 1, 2, 3, 5, 8, 13).
   - Team members vote and discuss differences.
   - Finalize effort estimation collaboratively.
7. **Document the Estimation:**
   - Record Epics, Features, User Stories, Tasks, and assigned story points.



Result:

Poker Estimation was successfully performed by identifying **Epics, Features, User Stories, and Tasks**, and assigning story points for the **Music Playlist Batch Creator project**.