EXP NO: 4 **SPRINT PLANNING**

AIM:

To plan and organize project development using **Sprint methodology** by dividing the work into smaller manageable phases (Sprint 3 and Sprint 4) for the **Music Playlist Batch Creator Project**.

PROCEDURE:

1. Start the process.
2. Understand the project requirements for the **Music Playlist Batch Creator Project**.
3. Break down the project into smaller tasks.
4. Create Sprint 3:
    - Identify features to be developed
    - Assign tasks and responsibilities
    - Define timeline for completion
5. Create Sprint 4:
    - Plan remaining features and improvements
    - Fix bugs and optimize performance
    - Finalize testing and deployment
6. Allocate resources and assign roles.
7. Monitor the progress of each sprint.
8. Review completed tasks at the end of each sprint.
9. Make necessary improvements based on feedback.
10. Stop the process.





RESULT:

The sprints were successfully planned and executed for the **Music Playlist Batch Creator Project**, ensuring efficient task management and timely completion of project phases.